

TEST PLAN DOCUMENT

EASYCART – Manual Testing Project

1. Document Control:

Item	Details
Document Name	Test Plan
Project Name	EasyCart E-Commerce Application
Testing Type	Manual Testing
Prepared By	Akalya.I
Date	25/08/2026

2. Introduction:

2.1 Purpose

The purpose of this Test Plan is to define the **testing strategy, scope, approach, resources, and schedule** for validating the front-end of the EasyCart application, based on the modules covered in the prepared test cases.

2.2 Scope:

This Test Plan covers **manual testing** of:

- Frontend (Customer side)
- Functional requirements

3. Test Strategy:

3.1. Types of Testing:

Testing Type	Description
Smoke Testing	Verify build stability
Functional Testing	Validate features against FRS
Integration Testing	Validate module interactions

System Testing	End-to-end flow testing
Compatibility Testing	Browser compatibility
UI Testing	Validate layout, alignment and visual consistency

3.2 Test Levels:

- System Testing

4. Test Environment:

Item	Details
Application Type	Web Application
Environment	QA
OS	Windows
Browsers	Chrome,Edge

5. Test Scope:

5.1 In-Scope:

Frontend Modules

- User Registration & Login
- Product Catalogue & Search
- Cart
- Checkout
- Order Confirmation

5.2 Out-of-Scope

- Internal logic of payment gateways
- Database testing
- Third-party courier systems
- Performance testing tools

6. Entry & Exit Criteria

6.1 Entry Criteria

- Test environment available
- Test data prepared
- Testcase prepared
- Testplan prepared

6.2 Exit Criteria

- All planned test cases executed
- Critical and high severity defects raised
- Defect summary report prepared
- Test summary report prepared

7. Suspension & Resumption Criteria

7.1 Suspension Criteria

- Build instability or application crash
- Test environment unavailability

7.2 Resumption Criteria

- Stable build provided
- Environment restored

8. Test Deliverables

- Test Plan
- Test Scenarios
- Test Cases
- Test Data
- Defect Reports
- Test Report
- Test Summary Report

9. Defect Management

- Defects logged in Excel
- Severity and Priority assigned
- Screenshots attached

10. Roles & Responsibilities

Role	Responsibilities
QA Tester	Test case design and execution
Developer	Defect fixing

11. Test Schedule

Phase	Duration
Test Planning	2 Days
Test Case Design	5 Days

Test Execution	10 Days
-----------------------	---------

12. Risks & Mitigation

Risk	Mitigation
Requirement changes	Version control
Environment issues	Backup environment
Time constraints	Priority-based testing

13. Test Metrics

- Test Case Execution Percentage
- Pass / Fail Ratio
- Severity-wise Defect Distribution

14. Tools

- Test Case Management: Excel
- Defect Tracking: Excel
- Browsers: Chrome, Edge

15. Assumptions

- Stable test environment availability
- Timely defect fixes from development team

16. Test Closure

Testing will be closed when:

- All exit criteria are met
- Test Summary Report prepared